USCG-1
Bridge Permit, Rivers and Harbors Act Section 9
U.S. Coast Guard
Office of Waterways Management
Bridge Program Division

Permit Packet Includes:
1. Process Overview
2. Bridge Permit Application Guide, also available at:
http://www.uscg.mil/hg/cqg5/cg5411/BPAG 2008.pdf.

Approval or Permit Required: To construct or modify a bridge or causeway across the
navigable waters of the United States.

Contact Information: Mail:
Bridge Manager Fourteenth Coast Guard District
Fourteenth Coast Guard District (dpw)
Prince Kalanianaole Federal Bldg
300 Ala Moana Blvd., Rm. 9139, Honolulu, HI 96850-4982
Phone: 808-535-3412

Website: http://www.uscqg.mil/ha/cg5/cq5411/default.asp
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Notes: There are no specific timeframes associated with Bridge permits. Permits can be processed
in as little as 30 days for small, routine projects with a maximum of 2-3 years for larger, more
complex projects. Estimated typical timeframes are shown below.

Steps Time

Submit Bridge Permit Application Package to Fourteenth Coast Guard District 4-6 Months
office (format provided in the “Bridge Permit Application Guide”). Include any prior to
other approvals or permits already received. operations
Request is investigated by the Coast Guard District bridge administration staff to | 3-4 Months
determine: the proposed bridge is under Coast Guard jurisdiction, the prior to
application includes all of the necessary information, and the proposed bridge operations
provides for the reasonable needs of navigation.
Independent investigation by the Coast Guard District Commander to determine 2-3 Months
the possible impacts of the proposed project on navigation and the human prior to
environment (scoping/coordination meetings and consultation may be required operations
to determine the level of environmental documentation).
Issue notice requesting public comment. (For larger projects or project with 30 days
significant impact anticipate 45-60 day comment period).
Public hearings are held if there are substantial issues concerning the proposed 1-2 Months
bridge’s effect on the reasonable needs of navigation, or in accordance with prior to
statutory NEPA requirements. operations
Permit application is forwarded to Coast Guard Headquarters with the case 15-30 days
record, including the State Water Quality and Coastal Zone Management
Certifications, appropriate environmental document, Findings of Fact, and the
District Commander's recommendation for issuance or denial of the permit.
Staff of the Permits Division, Office of Bridge Administration, Operations and 15-30 days
Policy Directorate, U. S. Coast Guard Headquarters in Washington, DC, reviews
and evaluates the case file submitted by the District Commander. The District
Commander's recommendation may be accepted or rejected, and a bridge
permit may be issued or denied.

Total Time Period:  4-6 Months
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Fees Amount Maximum

None

Total Fees: $0 (minimum) $0 (maximum)
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